AR/7/ 7T Arkansas Department of Transportation Page 10f5
Projects Currently Scheduled for the Next Three Lettings
Current as of 5/31/2022
Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only.
The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.
Estimated Letting Date: August 10, 2022

County Route Job No. Job Name Type Work Length Cost Range
Drew New 020475 Hwy. 83 Spur — Hwy. 278 Connector (Monticello) (F) New Location 1.6 $10 - $15 Million
Drew Future 1-69 020678 Hwy. 278 — Hwy. 293 (S) New Location 8.4 $40 - $50 Million
Miller Hwy. 237 A30014 Hwy. 67 — Hwy. 71 (Texarkana) (S) Pavement Preservation 7.3 $1 - $3 Million
Lonoke & Pulaski Hwy. 161 061472 Hwy. 161 Str. & Apprs. (Pulaski & Lonoke Cos.) (S) Str. & Apprs. $1 - $3 Million
Lonoke Hwy. 165 061473 Hwy. 165 Str. & Apprs. (Lonoke Co.) (S) Str. & Apprs. $1 - $3 Million
Clark New 070442 Hwy. 67 — Hwy. 51 (Arkadelphia Bypass) (S) New Location 4.3 $20 - $30 Million
Craighead New/Hwy. 18S 100657 [-555 — Hwy. 49 (Dr. Martin Luther King Jr. Dr. Extension) (Jonesboro) (S) New Location 4.6 $30 - $40 Million
Poinsett Hwy. 14 A00018 L'Anguille River — Hwy. 163 South (S) Pavement Preservation 53 < $1 Million
TOTAL $133,871,774
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Projects Currently Scheduled for the Next Three Lettings
Current as of 5/31/2022
Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only.
The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.
Estimated Letting Date: September 21, 2022
County Route Job No. Job Name Type Work Length Cost Range
Crittenden [-40 & I-55 110813 Mississippi River — Hwy. 191 (S) Resurfacing 5.7 $3 - $5 Million
Jefferson Hwy. 190 020588 11th Ave. — Harding Ave. (Hwy. 190) (Pine Bluff) (S) Minor Widening 04 $1 - $3 Million
Desha Hwy. 1 020780 Hwy. 138 — Watson (S) Pavement Preservation & 6.8 $1 - $3 Million
Shidr. Widening
Crawford Hwy. 220 040779 Elmo Creek Str. & Apprs. (S) Str. & Apprs. $1 - $3 Million
Scott Hwy. 80 040782 Hwy. 80 Str. & Apprs. (S) Str. & Apprs. < $1 Million
Sebastian Hwy. 22 040900 [-49/Hwy. 22 Intchng. Clearing & Grubbing (S) Clearing & Grubbing < $1 Million
White Hwy. 31 050342 Cypress Bayou — Hwy. 267 Strs. & Apprs. (S) Strs. & Apprs. $5 - $10 Million
Jackson Hwy. 980 050414 Hwy. 980 Str. & Apprs. (S) Str. & Apprs. < $1 Million
Hot Spring, Pulaski &  1-30 & 1-440 061754 Overhead Sign Strs. & Signs Replacement (Central AR) (2022) (S) Signs Strs. & Replacement $1 - $3 Million
Saline
Pulaski Hwy. 67 CA0604 Main St. — Vandenberg Blvd. (Widening) (Jacksonville) (F) Major Widening 2.0 $100 - $125 Million
Benton Hwy. 71B 090338 Dixieland Rd. — 8th St. (Rogers) (S) Major Widening 1.0 $5 - $10 Million
Benton Hwy. 549 090580 Arkansas Welcome Center (I-49) (S) Facility $3 - $5 Million
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Projects Currently Scheduled for the Next Three Lettings
Current as of 5/31/2022
Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only.
The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.
Estimated Letting Date: September 21, 2022
County Route Job No. Job Name Type Work Length Cost Range
Mississippi Hwy. 148 100098 Ditch No. 6 Str. & Apprs. (S) Str. & Apprs. < $1 Million
Craighead Hwy. 351 100942 Hwy. 351 RR Overpass (Airport Rd.) (Jonesboro) (S) Str. & Apprs. $15 - $20 Million
Craighead & Lawrence  Hwy. 230 101054 Hwy. 230 Strs. & Apprs. (S) Str. & Apprs. $5 - $10 Million
Various [-40 012397 [-40 Cable Median Barrier Impvts. (S) Cable Median Barrier 21.0 $3 - $5 Million
Various Various 012428 Districts 1, 5 & 10 Raised Pavement Markers (2023) (S) Pavement Markers $1 - $3 Million
Various Various 012430 Districts 4 & 9 Raised Pavement Markers (2023) (S) Pavement Markers $1 - $3 Million
TOTAL $186,258,043
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Projects Currently Scheduled for the Next Three Lettings
Current as of 5/31/2022
Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only.
The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.
Estimated Letting Date: November 9, 2022
County Route Job No. Job Name Type Work Length Cost Range
Woodruff Hwy. 260 110703 Locust Slough Str. & Apprs. (S) Str. & Apprs. < $1 Million
Crittenden Hwys. 50 & 118 110709 Ditch No. 9 & Chatman Branch Strs. & Apprs. (S) Strs. & Apprs. $1 - $3 Million
Washington Hwy. 71B A40012 [-49 - Benton Co. Line (Sel. Secs.) (S) Pavement Preservation 8.1 $5 - $10 Million
Independence Hwy. 230 050415 Double Branch Str. & Apprs. (S) Str. & Apprs. < $1 Million
Lonoke & Prairie [-40 061687 Hwy. 31 — East (S) Resurfacing 243 $15 - $20 Million
Dallas Hwy. 9 070511 Creeks at L.M. 0.10 & 1.10 Strs. & Apprs. (S) Str. & Apprs. < $1 Million
Clark Hwy. 51 070513 [-30 Str. & Apprs. (Hwy. 51) (S) Str. & Apprs. $1 - $3 Million
Perry Hwy. 9 080609 Harris Creek Str. & Apprs. (Perryville) (S) Str. & Apprs. $1 - $3 Million
Carroll Hwy. 21 090435 Dry Fork Str. & Apprs. (S) Str. & Apprs. $1 - $3 Million
Boone Hwy. 7 090555 West Fork Crooked Creek Str. & Apprs. (S) Str. & Apprs. $1 - $3 Million
Craighead Hwys. 135 & 139 100985 Hwys. 135 & 139 Strs. & Apprs. (Caraway) (S) Strs. & Apprs. $1 - $3 Million
Faulkner & Pulaski [-40 012362 Conway — North Little Rock (S) Resurfacing 22.7 $15 - $20 Million
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Projects Currently Scheduled for the Next Three Lettings

Current as of 5/31/2022

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only.

The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: November 9, 2022

County Route Job No. Job Name Type Work Length Cost Range
Various Various 012429 Districts 2, 3 & 7 Raised Pavement Markers (2023) (S) Pavement Markers - $1 - $3 Million
Various Various 012431 Districts 6 & 8 Raised Pavement Markers (2023) (S) Pavement Markers - $1 - $3 Million
TOTAL

$66,438,285



